
PBW 
Consulting Engineers 
and Scientists 

VIA FEDERAL EXPRESS 

Mr. Gary Miller 
Superfund Division, Region 6 (6SF-RA) 
ArkansaslTexas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Ms. Rita Engblom, On-Scene Coordinator 
U.S. Environmental Protection Agency, Region 6 
Superfund Division (6SF-AP) 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

PASTOR, BEHLING & WHEELER, LLC 
2201 Double Creek Drive, Suite 4004 

Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

March 9, 2012 
(PBW Project No. 1649) 

Re: February 2012 Monthly Report for UAO and February 2012 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the UAO, rather than by the 10th of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal 
of a progress report by the 15th of every month. 

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study 
(RIfFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - No activities were performed during the reporting period as the 
RIfFS has been completed. 
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2. Results of RIIFS sampling. test. modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month ­
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RIIFS work - SOW Paragraph 42 requires that 
the Respondents conduct a presentation to the EPA within 15 calendar days 
following submission of the Final RI Report. In an April 27, 2011 e-mail.Mr. Miller 
indicated that such a presentation would not be necessary. The Respondents are 
awaiting a letter from EPA confirming its waiver of this SOW requirement. On 
October 19,2011 Respondents submitted a letter, pursuant to Paragraph 97 of the 
UAO, certifying that all work and activities required under the UAO have been 
performed fully in accordance with the UAO. The Respondents are awaiting a letter 
from EPA indicating its approval of this certification. 

4. information regarding percentage of completion. all delays encountered or 
anticipated that may affect the future schedule for completion of tile work required. 
and efforts made to mitigate those delays or anticipated delays - RIlFS activities are 
100% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period. including 
actions performed and any problems encountered - No activities were performed 
during the reporting period as all Removal Action activities have now been 
completed. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. RemovaJ Action developments anticipated during next reporting peri.od, including a 
schedule of action to be performed, anticipated problems. and planned resolutions of 
past or anticipated problems - Respondents have submitted a request for EPA to 
issue a Notice of Completion of Work pursuant to Paragraph 101 of the Settlement 
Agreement confirming that all Work has been fully performed in accordance with the 
Settlement Agreement and that the Settlement Agreement is terminated except for 
post-removal site controls, if any, payment of Oversight Response Costs; and record 
retention obligations. The Respondents are awaiting EPA's issuance of the requested 
Notice of Completion. 
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Thank you for the opportunity to submit this monthly report. Should YOll have any questions, 
please do not hesitate to contact me. 

Sincerely 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Brian Buniva - Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. Williain Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 
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